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Deliverables

¯ NOTE: The 97-N02 agreement was not fully executed until February 10, 1999.

Date Deliverable
Deliverable Due Date % Complete Complete

~!~,~:~<Task!-l~,:;Adminis~rati~e. Gosts’.~ Sacramento River Acq. ~.

Subtask 1: Salaries/Benefits     ~1/01               2%

Subtask 2: Services 1/01 23% .

Task 2A: Acquisition Of Properties - Sacramento River Conservation Area          . ¯

,Acquisition of Kaiser Property 2/28/99 ¯ 100% 2/26/99
: Copy ofRecordedDeed . Not yet available

Narrative

Activities Performed:

Task 1: Administrative:Costs - Sacramento RiverAcquisition .... -i

Negotiation efforts, due diligence duties and project.management pertinent to the-’ o-
acquisition of the Kaiser property and ten other properties currently in negotiation in the
Sacramento River Floodplains were performed by the Project Director and a member of the .
senior staff. The Koehnen property in Butte County (592 acres planted in walnuts and almonds)
.is in escrow and expected to close on or about May 1, 1999.

T/OrantMSacri ved~’al fed/97n02/Rp! 1_99 04/I 2/99
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Task 2A:

Acquisition of the Kaiser property (approximately 666 acres) as an addition to the U.S,
Fish & Wildlife Service Sacramento River National Wildlife Refuge was completed. The
property was acquired at its appraised value, and the transaction closed escrow on February 26,~
1999 with title vesting in the United States. Perpetual management will be provided by the FWS

¯ as ~part of its normal refuge operations.~ TNC currentlymanages the property under a cooperative
land management agreement with. FWS and~has started the process of baseline assessment.
Approximately 130 irrigated acres have been leas’ed to Loesch Bros: at $135 per acre for row
crop farming (corn) for crop year 1999.. The net income will be used to support restoration
activities on refuge lands including those purchased with CALFED funds.

Projected Expenses for Next Three Months:

Following is an estimate of costs for thenext three months (April - June, 1999):

Month 1 $30,000 ~ Month 2 $4,080,000 Month 3 $ 30,000 ¯ Total for Quarter $4,140,000
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